

2019 Bond Program Update

Track & Field

- The new facility is ready to go for the spring track season!
- Improvements included a new fenced-in asphalt track, shot put, long jump, discus, and high jump events along with new equipment for the events.
- Once the track season is complete, crews will return to complete the finishing touches.



Septic System

- While still plan review is still in progress, the district continues to work with the design team, County, and State to review guidelines and gain approval of the design.
- Once design is approved, the project will commence to allow groundbreaking of the new Music, Arts, and Weight Room addition.

MS/HS Building Renovations & Additions

- Design for Series 1 & 2 of the MS/HS renovations and additions took place throughout 2020 with final documents being issued for public bid in January of 2021.
- Competitive bids for General Contracting Services were received in February of 2021.
- The Delventhal Company out of Millbury, OH was awarded the project at the March board meeting.
- This phase of the bond program is planned to commence in the summer of 2021 and complete in the summer of 2023.

